

Initial Project Planning Template

Date	26 June 2026
Team ID	
Project Name	Smart Lender – Loan Approval Prediction System.
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	Collect and prepare the loan prediction dataset.	2	High	Ragutu Navya Venkata Teja	26-06-2026	26-06-2026
Sprint-1	Data Preprocessing	USN-2	Clean missing values and preprocess applicant data.	2	High	Ragutu Navya Venkata Teja	26-06-2026	27-06-2026
Sprint-2	Model Development	USN-3	Train and compare machine learning algorithms.	3	High	Ragutu Navya Venkata Teja	26-06-2026	27-06-2026

Sprint-2	Model Selection	USN-4	Select the best-performing Random Forest model.	2	High	Ravula Varshini	27-06-2026	28-06-2026
Sprint-3	Web Application	USN-5	Develop the Flask web interface for loan prediction.	3	High	Naga Veera Bhadra Kumar Akkala	27-06-2026	28-06-2026
Sprint-3	Prediction System	USN-6	Integrate the trained model with the Flask application.	2	High	Cheedarla Sri Varshini	27-06-2026	28-06-2026
Sprint-4	Testing	USN-7	Test prediction accuracy and validate user inputs.	2	Medium	Naga Veera Bhadra Kumar Akkala	28-06-2026	29-06-2026
Sprint-4	Deployment	USN-8	Deploy the application on Render and verify functionality.	2	High	Cheedarla Sri Varshini	28-06-2026	29-06-2026