

Communication

Date	29 June 2026
Team ID	
Project Name	Smart Lender – Loan Approval Prediction System
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / Google Meet / telegram / Gmail	Project Team	Discuss daily tasks and project progress.
2	Progress Update	Weekly	Email	Team	Review completed work and plan upcoming tasks.
3	Issue / Bug Discussion	As Needed	VS Code, GitHub, Teams	Team Members	Resolve coding issues, model errors, and application bugs.
4	Stakeholder Review	Bi-Weekly	Online Meeting	Team	Demonstrate project progress and receive feedback.
5	Final Demo Rehearsal	Once	Google Meet	Project Team	Verify application functionality before final presentation.
6	Project Deployment Review	Once	GitHub & Render	Team	Verify successful deployment and live application accessibility

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Machine learning model selection and accuracy comparison	Evaluated multiple algorithms and selected the Random Forest model based on performance.
2	Integrating the trained model with the Flask application	Loaded the trained .pkl model into the Flask backend and tested prediction functionality.
3	Deployment issues on Render	Updated the requirements.txt and Procfile, resolved deployment errors, and verified the live application.